Attachment 1

Active Grant Funded Contracts San Diego Region

6/3/2005

No. ‘Watershed(s) HSA Contractor Name Contact Project Title Description Grant Program Contract Amount Match Project Total Status Begin Term End Term Contract No. ’\annm;gaec; File No.
Approval of Amendment #2 to
reduce budget to $2,505,420 and
Ken Weinberg and | (1) Envi and studies of the San Diego Regional extend term to 3-31-05 is pending .
San Diego County Water | (858)522-6749 | engineering studies for| Conveyance Facility; (2) feasibility study of sea water desalination Assuming Amendment #2 is 3/31/05 (assuming
1 Multiple 900 go our gineering studies vance : v Prop. 13 (Set Aside) $3,000,000 $0 $3,000,000 approved, project is on schedule fof  10/1/2000 Amendment #2is |  00-141-250-1 Woodward
Authority Eduardo Arquelleg the San Diego Regionall opportunities for supplemental water supply for both the US and
3/31/05 close-put. [Amendment #1, approved).
(858) 522-6817 | Conveyance Facility. Mexico. - N
for project deviation and term
extension (from 9-30-03 to 2-25-05)
was approved 2/26/05.]
San Juan, Santa .Reductlon o "
Margarita, San Luis University of California | Valerie Mellano Agricultural Nonpoint Project is to inform agricultural producers about BMPs that reduce
2 9 ¥ 900 ty - Source Pollution in the ) 9 P " Prop. 13 CNPS $300,000 $0 $300,000 Active. On schedule for close-out. 3/6/2003 3/31/2005 02-132-259-0 Woodward
Rey, Carlsbad & Cooperative Extension | (760) 724-6329 nonpoint pollution, and encourage use of these practices.
o Coastal Watersheds of
Tijuana
San Diego County
San Diego Coordination and of citizen volunteer water quality
. San Diego State Badri Badriyha - N
3 Multiple 900 P " Ambient Water Quality| monitoring. Project includes suport for citizen monitoring organizatior| Prop. 13 WPP $497,798 $0 $497,798 Active. On schedule. 1/15/2005 3/31/2007 04-202-559-0 Woodward
University Foundation | (619) 594-7293 - < : Y o Y
Monitoring by Citizens| and funds independent validation of citizen monitoring data.
Sybil Wilson Water Authority Reimbursable account for SDRWQCB work on Water Authority Active. Working progress.
4 San Diego County | 900 SDRWQCB Ferran6(785518) 522- Reimbursable Accuont permitting and basin planning projects SDCWA $150,000 $0 $150,000 Managed by POTW Unit 7/1/2004 6/30/2007 04-902-190 Clemente
County of Orange Public Behind schedule due to rains during|
5 San Juan 901 Facilities and Resources George Edwards | Munger Storm Drain | Project is to install a sand filter within Munger Storm Drain to improve Prop. 13 NPS $204,500 $20.025 $234.425 construction. Granted 1-year 6/5/2003 2/31/2006 02-177-559-2 Clemente
Department (714) 567-6315 Filtration quality of water entering Aliso Creek. extension. On schedule with
P reporting requirements.
Be”biz‘f",::‘::wk Intercept all dry-season urban runoff and remove trash in order to restot Behind schedule due to permitting.
6 San Juan 901 |National Audobon Society| -crer DESIMONE | po lamatiion and Bell Canyon to its historical hydrologic character. Project include Prop. 13 NPS $402,000 $148,000 $550,000 Requested L-year extension 6/20/2004 3/31/2006 03-188-559-0 Clemente
(949) 858-0309 . . outreach and Water quality will (pending). On schedule with
Habitat Restoration . " - : "
Project performed to assess project effectiveness and benefits. reporting requirements.
Restore one and seven-tenths (1.7) miles of Upper Sulphur Creek in Behind schedule due to permitting.
" Nancy Palmer | Upper Sulphur Creek Laguna Niguel by removing non-native plant species, converting Requested 1-year extension 100.E50.
7 San Juan 901 City of Laguna Niguel (949) 362-4384 Restoration concrete v-ditch to soft-bottom channel, and planting native riparian, Prop. 13 NPS $928,723 $263,057 81,191,780 (pending). On schedule with 5/1/2004 3/31/2006 03-189-559-0 Clemente
transitional and upland plant species. reporting requirements.
The Sulphur Solution will be a partnership of the three Sulphur Creek|
Laguna Niguel Nancy Palmer The Sulphur Solution: | watershed jurisdictions (the Cities of Laguna Niguel and Laguna Hills| On schedule. Work in progress.
8 San Juan 901 Community Services (949)6;/624384 Prevent, Control, and the County of Orange) and 200+ residents and businesses who will Prop. 13 NPS $2,300,000 $1,134,500 $3,434,500 Last submitted PR #2 & 1 #1 (under| 8/15/2004 3/31/2007 04-066-559-0 Clemente
District Restore participate in a broad-based, iterative approach for pollution prevention, dispute)
source control, treatment, and re-establishment of beneficial habitat us
Judy Mitchetyy | S22 Margarita Home tili)gesnﬁﬂd:g
) o N Project s to i A . . -Poi v, .
9 Santa Margarita 902 Mission Resource Beth Brock {c Ocean (H20) - A roject is to implement a citizen-based water quality monitoring 319(h) Non-Point $54,302 $56,178 $110,480 Active. Work in Progress on 2/15/2002 from 3/10/05 due to 01-116-259-0 Woodward
Conservation District Citizens Water Quality program and to increase public awareness of watershed issues. Source Schedule -
(760)728-1332 L rain-delay for final
Monitoring Program N
bioassessment)
Draft grant agreement under review,
County of San Diego Send draft GA to County in January|
Department of Public | Sheri McPherson |Rainbow Creek Nutrienf Project implements TMDL nutrient reduction program for Rainbow 319(h) Non-Point County plans to request deviation
0 Santa Margarita 902 Works Watershed (858) 495-5285 | TMDL Implementation! Creek watershed Source $321,436 859,618 $381,054 (increase NRMP task, decrease 8D T8D Pending Woodward
Protection Program nursery tailwater task, and add
avocado grove irrigation task).
Santa Margarita River P Active. All products and final
11 | SantaMargarita | o0z | 3 Diego County Flood Joseph DeStefano Projectis to develop a watershed management plan for the Santa Prop. 13 WPP $200,000 $117,950 $317,950 invoice received. On schedule for | 8/31/2002 3/31/2005 02-040-259-0 Woodward
Control District (858) 694-3692 Margarita River watershed.
Plan 3/31/05 close-out.
Carolyn Remick | Permit Coordination fol Project is to develop a streamlined permitting process for private . . . 9/01/06 (extended
12 | SanLuisRey | 903 |Sustainable Conservation| —(415)977- | BMPs in the San Luis toi habitat and erosion control 319(";;:?2:”'"‘ $129,950 386,667 $216,617 Active. wsocrhl:drl“r’emgress on 6/1/2003 by Amendment #1 | 02-170-259-0 Woodward
0380x302 Rey Watershed projects. from 9/1/2005)
Upper San Luis Rey
N Mission Resource Judy Mitchell Watershed Arundo | Project is to remove about 40 acres ofArundo along the San Luis Rey Active. Work in Progress on 185550,
8 San Luis Rey 903 Conservation District | (760) 728-0342 Control/Riparian River, and revegetate with native plants. Prop. 13 WPP $911,000 $28,500 $939,500 Schedule 6/30/2003 3/31/2006 02-185-559-0 Woodward
Habitat Restoration
14 Carlsbad 904 Aqua Hedmnd.a Lagoon Craig Elliott Cau!erp.a mxlfqlla Project funds continuing effon.'l to eradicate Caulerpa taxifolia in Aqug  319(h) Non-Point $500,000 $600,000 1,100,000 Dn-.schedule. Work in progress. 9/1/2004 12/130/2007 03-285-550-0 Clemente
Foundation Eradication Project Hedionda Lagoon. Source Received and approved PR & | #1.
Project will extend current surveillance, detection, treatment, monitorin| Active. WAY BEHIND
- i u #
15 Carlsbad 904 USDA Lars Anderson Caulerpa taxifolia and outreach methodologies to attain the eventual eradication of 319(h) Non-Point $600,000 $64,500 $664,500 SCHEDULE. PR#2and | 3/15/2003 1213012006 02-130-250-0 Clemente

(530) 652-6260

Eradication Project

Caulerpa taxifolia from all coastal wetlands throughout the state of
California.

Source

submitted (& under dispute).
Contemplating termination.
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Grant Agreement start date 10/1/04|
. L Myers Property and . . . (but executed 11/19/04). Possibly
16 Carlsbad gp4 | City of Oceanside - Water) - Doug oW | ) o oy el Hapitar| . REStOration of Myers Property adjacent to Loma Alta Creek. Project| o 15 pg $445245 $67,430 $512,675 falling behind schedule - PR1 (due|  10/1/2004 3/31/2007 04-132-559-0 Woodward
Utilities Department (760) 435-5012 y includes water quality monitoring and project effectiveness assessmen .
Restoration 1/10/05) and proposed revised
schedule not yet received.
" McClellan-Palomar
Ssu::tymzfnfzrf‘ EJ;?iZ Jill Bankston Airport Conveyance | Project removes concrete from a conveyance and constructs a detentiol Grant request package completed
17 Carlsbad 904 P Restoration and basin to improve water quality in runoff. Project includes water quality Prop. 13 NPS $700,000 $260,000 $960,000 d P 9 P TBD TBD Pending Woodward
Works Watershed (858) 495-5319 " " P . " and sent to DFA
y Detention Basin monitoring and project effectiveness assessment.
Protection Program "
Construction
Aqua Hedionda Lagoon Caulerpa taxifolia Surveillance and eradication ofCaulerpa taxifolia throughout the Agreement finalized. Starting
18 All 904 q Foundation g Craig Elliott Surveillance and southern California Bight. Project includes training area divers to Prop. 13 WPP $2,266,000 $536,775 $2,802,775 behind schedule. Proposed recoup 10/1/2004 3/31/2007 04-144-559-0 Clemente
Eradication Program identify and report infestations ofCaulerpa taxifolia . schedule.
San Elijo Lagoon Restoration of Riparian|  Restoration of 250 acres of riparian and wetlands habitat including
Conservancy (SELC) on Doug Gibson | Wetlands Habitat in the| mapping and removal of exotic invasive plants. Project includes wate Active. Work in progress on
19 Carlsbad 904 | Behalf of the Carlsbad 9 : PRing and rem Sive plants. Project I Prop. 13 WPP $3,960,000 $0 $3,960,000 g Prog 71112004 3/31/2007 04-083-559-0 | Woodward
(760) 803-4824 | Carlshad Hydrologic | quality monitoring and assessment in the five major drainages of the schedule.
Watershed Network Unit Carlsbad Hydrologic Unit
(CWN) lydrolog!
- . . Robert Collins |San Dieguito Watershed Project will develop a watershed management plan for San Dieguito .
20 San Dieguito 905 City of San Diego (619) 668-2084 Management Plan River Watershed. 205(j) $125,000 $0 $125,000 On schedule 2002 2006 NA NA
County of San Diego - (Z;g;(;aer-azrggé Santa Maria Creek Z;zjlzﬁaw::nll;i:z?:vgi t;a;(sns\?r:;lur:z:r;b?:c::ﬁna g:z‘fa‘:‘e‘i: przlsllizll:rr‘:s' Active. Work in Progress on
21 San Dieguito 905 Dept. Parks and Protection and . - - 9 . Y 9. Prop. 13 NPS $1,500,000 $2,010,780 $3,510,780 ) 9 6/1/2004 3/31/2006 03-176-559-0 Woodward
Recreation Carole Mellum Restoration Project enhancing and protecting the Santa Maria Creek corridor on the Cagne Schedule
(858) 495-5295 d property and the creek channel on 13 adjacent private properties.
Work in progress. Somewhat
behind schedule. Still in permitting
. Project addresses runoff to Rose Creek and Mission Bay. Project is t . stage. Amendment #2 to eliminate
22 | LosPenasquitos | 906 | The Nature Institute | FopertLaRosaScience and Technology ;oo oy smail getention basins at stormwater outfalls and install onp 0" Nem-Peint $42,000 $28,000 $70,000 one catch basin and aweir was | 2/15/2002 813012005 01-120-259-01 | Woodward
(619) 224-2003 | Against Runoff (STAR)| . Source )
file, hi | weir to ge wetland approved 10/04; Amendment #3 to
adjust task budget and extend term
o 12/05 needs to be processed.
. - . - " L . Active. Work Progress on Schedule|
23 | LosPenasquitos | 906 | University of San Diego | OF; R K<aufmann | - Mission Bay Citizen | Project conducts citizen volunteer water quality monitoring in Missior| - 319(h) Non-Point $191,580 $28,737 $220,317 Issues with Reporting being 6/30/2002 8/10/2005 02-184-559-0 Richter
(619) 260-6825 Monitoring Bay. Source resolved.
Gloria Carrillo Wetland Expansion Project adqresses runoff o Rose Creek and Mission Ba}{ Pm.Jecl W'". ( Active. Work in Progress. Starting|
(619)224-2003 |Science and Technolo enhance riparian habitat through removal of trash and invasive specie: to fall behind schedule. Need
24 Los Penasquitos 906 The Nature Institute - N and revegetation with natives; (2) establish wetland habitat on concrete Prop. 13 CNPS $236,000 $77,000 $313,000 " 6/1/2004 3/31/2006 03-256-559-0 Woodward
Robert La Rosa Against Runoff channel bottom with anchoring structures; and (3) stabilize eroding revised QAPP, PAEP, and
(619) 224-2003 (WESTAR) 9 > and | 9 Monitoring Plan.
streambank with natural materials.
Active. Behind schedule. Permittin:
Joan Jackson issues being addressed. Term
" » Los Pefiasquitos Project is to analyze sediment flow from the western part of the extension was granted by SWRCB
25 | LosPenasquitos | og | -OS Perasduitos Lagoon| (TE0)I29.326L | - gopery petention watershed, and construct one sediment basin to address rapid Prop. 13 NPS $960,441 $265,000 $1,225,441 (from 3/31/05 10 3/31106). Mike | 7/1/2002 | /Y2006 (extended) o, 40q 260.0 | Woodward
Foundation Mike Hastings by SWRCB)
Project sedimentation of Los Penasquitos Lagoon. Hastings has asked if using Phase |
(760) 436-5937 ot
grant dollars for the basin is an
option.
Joan Jackson " " . . . . Active. Falling behind schedule.
. . A continuation of the Los Penasquitos Sediment Retention Project, " . [
26 | LosPenasquitos | oo | -OSPenasauitos Lagoon | (760)729-3261 |Los Penasquilos Lagoon) .o is o construct an additional sediment basin and erosion contro|  Prop. 13 NPS $1,102,000 $224,000 $1,326,000 Mike Hastings has asked if using 10/1/2003 3/31/2006 03-066-559-0 Woodward
Foundation Mike Hastings Sediment Phase 11 L Phase 11 grant dollars for the Phase
devices in the western part of the watershed. P .
(760) 436-5937 basin is an option.
Active. Final WMP has been
Keith Greer submitted. Still need a two
" (619)236-7258 | Los Pefiasquitos Master| Project is to develop a watershed management plan for the Los i (evidence of 078.950.
27 Los Penasquitos 906 City of San Diego Randy Rodriquez Watershed Plan Penasquitos watershed. Prop. 13 WPP $200,000 $0 $200,000 by CAC and Project Summary 7112002 3/30/2005 02-028-259-0 Woodward
(619) 236-7258 Form) and five invoices (revised #4{
7 and final) by 3/31/05 close out.
Famosa Slough Weltan Falling behind schedule. Requested
28 | SwnDiego | 907 |Friends of FamosaSloug M PeUIN | pegioragionpifl | PrOJectis to restore about three acres of wetland on the north end of | o 45 oypg $367,000 $100,000 $467,000 extension (pending). Received 3/1/2004 3/31/2006 03-168-558-0 |  Clemente
(619) 224-4591 Famosa Slough through removal of fill and revegetation.
Removal PR#3 and all assoc. deliverables.
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Implement an integrated urban runoff and creek restoration/stewardship
program for the Lower San Diego River on private lands within the rive Way behind schedule due to poor
Lower San Diego River|  corridor. The proposed project involves several different elements, contract management. Requested
Marc Beyeler Private Landowner including: (1) Identification/enrollment of private landowner extension (pending). Proposed 1 0-550.
2 San Diego 907 Coastal Conservancy (519) 286-4172 Incentive participants; (2) recruitment, training and supervision of community Prop. 13 CNPS $800,000 $150,000 $950,000 recoup schedule. Amendment 6/1/2004 3/31/2006 03-190-559-0 Clemente
Demonstration Project | stewards; (3) desi of treatment i required. PR#2 last submitted
projects; (4) and design/implementation of stewardship protocols, (invoice under dispute).
including project evaluation and monitoring data collection and reporting
County of San Diego Woodside Avenue Low Project implements concrete removal Arundo removal, and structural
Department of Public Jill Bankston Flow Water Quality o " o . On schedule. Work in progress. 06755
30 San Diego 907 Works Watershed (858) 495-5319 Basin and Arrundo BMP. Project includes water quality monitoring and project Prop. 13 NPS $1,000,000 $720,000 $1,720,000 QAPP needs QAO review. 7115/2004 7/30/2007 04-067-559-0 Clemente
. effectiveness assessment.
Protection Program Removal
County of San Diego Dennis Verilli Po{;}s;ja’\\//‘ir:iecri\t :Ind Project replaces impervious pavement at several County of San Diego| On schedule. Construction nearing
31 San Diego 907 Department of General (858) 694-2059 Operations Cenpter facilities with porous pavement. Includes water quality monitoring an Prop. 13 NPS $1,400,000 $305,000 $1,705,000 completion. Waiting for QAPP for| 5/15/2004 3/31/2007 03-264-559-0 Clemente
Services P " 3 assessment and demonstration elements. monitoring program.
Demonstration Project
County of San Diego San Diego River . "
32 San Diego 907 Department of Liz Giffen Project will develop a watershed management plan for the San Diego| 5.\ 43 ypp $197,500 $0 $197,500 Active. Nearing completion. Need 1/, 3/30/2005 01-150-259-0 Clemente
. (858)694-3482 River Watershed. to prep for audit & final invoice.
Environmental Health Plan
Project is to construct a five-acre, off-channel wetland to improve watet :
" " " Active. On schedule. Requested 03-169-559-0
33 San Diego go7 | SanDiego River Park- | Robin Rierdan Restoration and | quality and recharge. Project is part of 125-acre restoration planned fof -5 ) 5 \ypp $1,290,725 $0 $1,290,725 extension (pending). Waiting for 5/1/2004 3/31/2006 (Revised for name | Clemente
Lakeside Conservancy | (619)443-4770 Recharge the area. [Note: $10.8M property acquisition is considered match but| .
o QAPP review from QAO. change)
isn't part of the contract.]
. Project implements extensive improvements to Forester Creek to Active. Behind schedule due to bid
Erik Steenblock Forester Creek improve flood control while improving aquatic and riparian habitat challenges. Received & processed
34 San Diego 907 City of Santee (619) 258-4100 . o " P g q . P " Prop. 13 WPP $3,000,000 $8,692,500 $11,692,500 PR&I #1. Waiting for QAPP and 10/15/2004 3/31/2007 04-112-559-0 Clemente
Improvement Project structural and functional values. Project includes water quality . L
(ext. 177) revised monitoring plan for QAO
monitoring and project effectiveness assessment.
review.
" Project removes fill and restores floodplain structure and functions alor "
35 San Diego go7 | SanDiego River Park- | Robin Rierdan Restoration and the San Diego River in Lakeside. Project includes water quality | Prop. 13 WPP - SCFH| ~ $1,105,700 $1,428,600 $2,534,300 Active. On schedule. Receivedang 4, /54 3/31/2007 04-113-559-0 Clemente
Lakeside Conservancy | (619)443-4770 Recharge - Phase 11 o 5 " processing PR & | #1.
monitoring and project effectiveness assessment.
Chollas Creek & Paleta
" Hiram Sarabia 7th Street Channel | Project conducts citizen volunteer water quality monitoring in Chollag  319(h) Non-Point " AR50 =
36 Pueblo 908 San Diego BayKeeper (619) 758-7743 Citizen Monitoring and Paleta Creeks. Source $205,020 $136,292 $341,312 Active. Work Progress on Schedul 4/15/2003 6/1/2005 02-146-259-0 Monji
Program
Salnnz:g:eﬁepg;:‘"al Active. Behind schedule on some
37 Al 908 | Countyof SanDiego | MICRENleSUESS | -y cement ipn) | P and ofan regional IPM | prop 13 Nps $1,000,000 $352,500 $1,352,500 deliverables. Received PR #2 7/1/2004 3/31/2007 04-017-559-0 Clemente
(858) 694-2794 " program directed towards residential pesticide users. Waiting for revised Invoice #1
Education and Outreach| :
(under dispute).
Project
Karen Chollas Creek Water " Active. Work in Progress on
Henry/Drew Quality Protection & Project is to remove concrete from a channelized section of Chollas Schedule. A request for deviation
38 Pueblo 908 City of San Diego ! . Creek, restore wetland and riparian habitat, and implement a watershed- ~ Prop. 13 NPS $2,244,000 $529,406 $2,773,406 . a 7/1/2004 3/31/2007 04-015-559-0 Woodward
Kleiss Habitat Enhancement wide education program has been received (3/24/05) and is
(619) 525-8623 Project program. being considered.
County of San Diego McClellan-Palomar
. Jill Bankston Airport Conveyange | Removal of concrete and creating an basi Active contract. Waiting for first P
4 : - . X i i . 4 -201-559-
39 Carsbad 90 Deparlr\r,l\t/%(r)l:l:lsf Public (858) 495-5319 Restoration and for capture of dry and wet weather flows from the airport. Prop. 13 NPS $700,000 $105,000 $805,000 & I/deliverables. 12/15/200¢ 12/15/2007 04-201-559-0 Clemente
Detention Basin
Tijuana River : " " On schedule. Work nearing
40 Tijuana 911 | County of San Diego Liz Giffen Project will develop a binational Watershed Vision (1.e. watershed | o, 15 yypp $197,500 $141,833 $339,333 completion. Waiting for final 9/5/2002 3/31/2005 02-042-259-0 Clemente
(858)694-3482 management plan) for the Tijuana River Watershed. Lo : .
Plan invoice. Need to prep file for audit
" Invasive Species
gg:::z’mzfnfz: PDJE?:Z Jill Bankston Removal in the Removal of Arundo and Tamarisk in Cottonwood Creek in the upper On schedule. Processed PR #2 and
41 Tijuana 911 Works Watershed (858) 495-5319 Cottonwood Creek area| Tijuana River Watersh.ed Pro]ec.l includes water quality monitoring Prop. 13 WPP $637,500 $72,762 $710,262 | #1. Waiting for QAPP submittal. 7/15/2004 6/30/2007 04-065-559-0 Clemente
of the Tijuana River project effectiveness assessment.
Protection Program Watershed
. Tijuana River Valley |Removal of exotic invasive vegetation in the Tijuana River Valley in tt On schedule. Holing invoice #9 in
. Southwest Wetlands Mayda Winter . o " . - . .
42 Tijuana 911 Interpretive Association | (619) 575-0550 Invasive Plant Control lower Tijuana River Watershed. Project includes water quality Prop. 13 WPP $1,112,936 $0 $1,112,936 dispute until | get Op Ex breakdowr| 6/15/2004 3/31/2007 03-272-559-0 Clemente
P Program monitoring and project effectiveness assessment. explanation.
908, UC Cooperative Nontoxic Recreational
3 Sweetwater, Otay, 900, Extension/Seagrant Leigh Johnson Boat Hu.II Paint Project d of n.on-loxlc boat hull[  319(h) Non-Point $129.283 $89.562 $218,845 Work compleled.. Final Report 2/1/2001 12/31/2004 00-145-250-0 Michael
and Pueblo . (858) 694-2852 | Demonstration for San paint formulations. Source pending
910 Extension Program Diego Bay
The San Diego
Karen Henry Project develops a web-based GIS data storage and access system for|
908, | City of San Diego Storm Y . | Watersheds Common . " - . .
" Pueblo, Sweetwater, 900, Water Pollution (619)525-8647; Grounds Project: San San Diego Bay and watershed water quality data to facilitate use of dath Prop. 13 CNPS $900,000 $462,645 $1,362,645 Active. Work in Progress on 71112004 3/31/2007 04-026-559-0 Woodward
Otay . Garret Williams . by stakeholders and decision makers. Project includes extensive wate Schedule
910 Prevention Program Diego Bay Watershed . -
(619)525-8617 Demonstration quality monitoring to support TMDL development.
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Common Acronyms

QAPP
PR
CNPS
NPS
WPP
CWA
319(h)
205(j)

SDCWA San Diego County Water Authority

Quality Assurance Performance Plan

Progress Report

Coastal Non-Point Source

Non-Point Source

‘Watershed Protection Program

Clean Water Act

CWA section 319(h) Non-Point Source Pollution Reduction Program
CWA section 205(j) Planning Grant

TOTALS

$38,515,139

$19,372,717

$57,887,856




